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BOARD DIPLOMA EXAMINATION, (C–14)

OCT/NOV—2016

DCE—FIFTH SEMESTER EXAMINATION

PROJECT MANAGEMENT FOR CONSTRUCTION

Time : 3 hours ] [ Total Marks : 80

PART—A 3×10=30

Instructions : (1) Answer all questions.

(2) Each question carries three marks.

(3) Answers should be brief and straight to the point and 

shall not exceed five simple sentences.

1. State the need for scientific management of projects.

2. Define preliminary estimate and detailed estimate.

3. Write a short note on budget provisions.

4. State the necessity of network analysis.

5. Define (a) dummy activity and (b) total float.

6. Define (a) contract and (b) tender.

7. What is subcontract? Explain.

8. Define (a) indent and (b) invoice.

9. State the requirements of an entrepreneur.

10. Explain the need for developing public relations.

/4622 1 [ Contd...

* 4 6 2 2 *

www.sbtetonline.com



*

*

*

PART—B 10×5=50

Instructions : (1) Answer any five questions.

(2) Each question carries ten marks.

(3) Answers should be comprehensive and the criterion

for valuation is the content but not the length of

the answer.

11. Explain the administrative setup of an engineering department in

State Government.

12. The project has nine activities and the expected time of each

activity is given below :

Activity 1–2 1–3 1–4 2–5 3–5 3–6 4–6 5–7 6–7

Expected time in days 1 3 4 3 4 5 6 5 2

(a) Draw network diagram.

(b) Identify the critical path.

(c) Draw the table showing EST, LST, EFT and float.

13. With an example, explain the use of bar chart in planning and

scheduling.

14. Explain the necessity of tender system and its advantages.

15. Write various legal implementations of a contract.

16. Write short notes on the following :

(a) Arbitration award

(b) Advantages of arbitration over Court

17. Briefly explain important aspects to be considered in material

procurement.

18. Explain the risks and rewards of entrepreneurship.
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